Planning reconciliation addendum

Updated **13 November 2026**. This addendum completes the planning/account actions that were pending in the 12 November SRS, SAD and Test Plan baseline. It changes no application requirement, code, test count or historical test result.

Verified current state

Public repository-linked GitHub Project: Railway Reservation System Course Delivery.

32 assigned feature stories with requirements, estimates, course milestone dates, original Jira sprint names/dates, commit links and related PR links.

Table view, delivery board and separate course Sprint 1, 2 and optional Sprint 3 boards.

Live Jira: 32 stories and six implementation epics Done; all six original Jira sprints closed.

Eight stale In Progress stories (RTRS-33 through RTRS-40) were reconciled now against existing merged code and actual verification evidence. Sprint 6 administrative closure is recorded now, not backdated.

Story points were empty. The 3/5-point estimates were recorded in both systems now and explicitly labelled as retrospective submission estimates. They are not claimed as original sprint planning data.

Jira issue creation dates and original sprint start/end dates were preserved. Jira stories link to their corresponding GitHub delivery records.

Original Jira dates

Original Jira sprint	Actual start	Original scheduled end	Recorded closure	State
RTRS Sprint 1	2026-10-13	2026-10-20	2026-10-16	closed
RTRS Sprint 2	2026-10-16	2026-10-23	2026-10-20	closed
RTRS Sprint 3	2026-10-20	2026-11-03	2026-10-29	closed
RTRS Sprint 4	2026-10-29	2026-11-05	2026-10-29	closed
RTRS Sprint 5	2026-10-29	2026-11-05	2026-11-03	closed
RTRS Sprint 6	2026-11-03	2026-11-10	2026-11-13	closed

The course's two required milestones and optional third milestone consolidate the original six Jira sprints; the two schedules remain separate fields. Early dry-run authentication work supports course Sprint 1. Feature code delivered on 3 November falls within the optional 2–6 November window. A later administrative closure does not change its commit/merge date.

Evidence

Sanitized live Jira snapshot

Historical 13 October snapshot

GitHub Project import

Project verification

Backlog and course milestone mapping

Credentials were used only for authenticated requests and were not written to repository files or evidence. Direct Jira REST access was used; no Jira MCP installation is claimed.

Remaining acceptance actions

Friend uploads both videos. Amar performs human acceptance and reviews/integrates PR 45. Product Owner/mentor record actual acceptance. Existing automated reports and new planning synchronization do not fabricate those signatures or reviews.